Project Planning Template

Sprint Schedule, Backlog & Velocity

Date	October 2026
Project Title	Import Data using Transform Maps (Spreadsheet)
Platform	ServiceNow (Import Sets, Transform Maps, Dashboards)
Team Members	Moorthy R (Team Lead), Priyan N (Member), KATHIRAVAN M (Member)

Sprint Planning & Backlog Breakdown

- Sprint 1 (Days 1-2): Custom Table & Field Definition (u_employee_test & fields).
- Sprint 2 (Days 3-4): Import Set & Transform Map Configuration (Load Data & Auto Map).
- Sprint 3 (Days 5-6): Coalesce Deduplication & Delta Load Testing.
- Sprint 4 (Days 7-8): Executive Reports & Dashboard Assembly.

Product Backlog & Story Estimation

Story ID	Description	Sprint	Story Points	Status
US-01	Create Employee Test Table and custom fields	Sprint 1	3	Completed
US-02	Load Sample Spreadsheet into Import Set Table	Sprint 2	2	Completed
US-03	Configure Transform Map & Auto Map Matching	Sprint 2	3	Completed
US-04	Enable Coalesce on Employee ID field map	Sprint 3	5	Completed
US-05	Perform Delta import testing (Inserts & Updates)	Sprint 3	3	Completed
US-06	Create Reports (Pie, Bar, List)	Sprint 4	3	Completed
US-07	Build Employee Analytics Dashboard via PA_DASHBOARDS	Sprint 4	5	Completed